

Township of West Milford
Passaic County, New Jersey

~ Resolution 2011 - 250 ~

**RESOLUTION OF THE TOWNSHIP OF WEST MILFORD, COUNTY OF PASSAIC AND STATE OF
NEW JERSEY AUTHORIZING CHANGE ORDER FOR DR MULLEN CONSTRUCTION FOR THE
STORMWATER BMP RETROFIT INSTALLATION PROJECT**

WHEREAS, Jacob Helminiak, P.E. CFM of Princeton Hydro, LLC has recommended approval of a change order to the D R Mullen Construction Co. for certain changes in specifications of the Stormwater BMP Retrofit Installations in the amount of \$21,368.65 and,

WHEREAS, the increased cost recommended in the approval of the change order is \$21,368.65 which amount represents an updated contract amount of \$186,529.01; and,

WHEREAS, the change was recommended due to the need to add additional stone, additional items for the relocation of one device on Greenwood Lake Turnpike, and the addition of one Officer for Police Protection; and

WHEREAS, the Chief Financial Officer has certified as to the availability of funds for this change order, said funds to be paid from G-02-41-755-755.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Township of West Milford, County of Passaic, State of New Jersey, the following:

1. The Administrator be and is hereby authorized and directed to execute a change order to the contract with DR Mullen Construction Co. in an amount not to exceed \$21,368.65 representing an increase to the original contract amount of \$186,529.01 and establishing a new not to exceed amount of \$207,897.66.
2. The Township's Chief Financial Officer has certified the availability of funds for same.
3. This resolution and contract shall be available for public inspection in the office of the Municipal Clerk.

Adopted: July 20, 2011

Adopted this 20th day of July, 2011
and certified as a true copy of an original.

Antoinette Battaglia, Township Clerk