

TOWNSHIP OF WEST MILFORD

Passaic County, New Jersey

~ Resolution 2013 - 260 ~

RESOLUTION OF THE TOWNSHIP OF WEST MILFORD, COUNTY OF PASSAIC AND STATE OF NEW JERSEY AUTHORIZING CHANGE ORDER NO. 1 TO HASKELL PAVING COMPANY FOR ADDITIONAL STORM DRAINAGE ON THE FIRST, SECOND, THIRD AVENUE IMPROVEMENTS PROJECT

WHEREAS, the Engineering Division is recommending approval of a change order to the First, Second, Third Avenue Improvements project previously awarded to Haskell Paving Company in an amount not to exceed \$496,456; and

WHEREAS, the increased cost recommended in the approval of the change order is not to exceed \$12,000; and

WHEREAS, the change order is recommended due to additional storm drainage required to address a subsurface water problem on Second Avenue, discovered during construction; and

WHEREAS, the Chief Financial Officer has certified to the availability of funds for this change order, said funds to be paid from the remaining balance of the capital appropriation previously approved for this project in account number 04-215-55-821-008; and

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Township of West Milford, County of Passaic, State of New Jersey, as follows:

1. The Township Administrator is hereby authorized to exceed the original contract award of \$496,456 to Haskell Paving Company by an amount not to exceed \$12,000 (2.4%), which changes the total amount for this contract to \$508,456.
2. The Township's Chief Financial Officer has certified the availability of funds for same.
3. This resolution shall be available for public inspection in the Office of the Township Clerk.

Adopted: August 21, 2013

Adopted this 21st day of August, 2013
and certified as a true copy of an original.

Antoinette Battaglia, Township Clerk