

Township of West Milford

Passaic County, New Jersey

~ Resolution 2024 – 183 ~

RESOLUTION OF THE TOWNSHIP OF WEST MILFORD, COUNTY OF PASSAIC STATE OF NEW JERSEY AUTHORIZING CHANGE ORDER NO. 3 TO R.J. MICHAELS & CO., INC. FOR THE RENOVATIONS AND ALTERATIONS TO TOWN HALL ANNEX BUILDING FOR AN INCREASE NOT TO EXCEED \$19,250.59

WHEREAS, the Mayor and Council of the Township of West Milford, County of Passaic and State of New Jersey authorized the award of a competitive bidding construction contract for the Renovations and Alterations to Town Hall Annex Building on February 8, 2023, by Resolution 2023-080; and

WHEREAS, Change Order No. 1 was required as a result of unforeseen conditions resulting in the replacement and installation of a new fire alarm system to include additional units in the basement and whole building system for a not to exceed \$17,907.00 contract increase to \$745,015.00; and

WHEREAS, Change Order No. 2 was required as a result of unforeseen conditions resulting in the replacement and installation of failing subflooring, installation of metal studs along an exterior wall, and installation of retro-type roof pipe flashings, including incidentals of the work for a not to exceed \$30,351.81 contract increase to \$775,366.81; and

WHEREAS, additional revisions to the municipal office layout of the proposed floor plan resulted in unforeseen changes and the Township requesting and receiving a proposal from the contractor, R.J. Michaels & Co., Inc. for Change Order No.3 for work as detailed in the revised plans, including incidentals; and

WHEREAS, the design architect has reviewed the proposal; and

WHEREAS, due to the unforeseen conditions of the building it is recommended to increase the contract amount to accommodate the Change Order No. 3 which total amount of increase for the project is \$19,250.59 or 2.5%; and

WHEREAS, based upon the aforementioned Change Order No. 3 the total amount of the contract is now \$794,614.40; and

WHEREAS, the Chief Financial Officer has certified to the availability of funds for this change order, said funds to be paid from account no. 01-270-55-000-001.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Township of West Milford, County of Passaic and State of New Jersey, as follows:

1. The Township Council is hereby authorized to exceed the original contract award with prior approved Change Order No. 1 and 2 of \$775,366.81 to R.J. Michaels & Co., Inc., 333 Dodd Street, East Orange, NJ 07017 by an amount not to exceed \$19,250.59.
2. The Township's Chief Financial Officer has certified the availability of funds for same.
3. This resolution change order and contract shall be available for public inspection in the Office of the Township Clerk.

Adopted: April 17, 2024

Adopted this 17th day of April, 2024
and certified as a true copy of an original.

William Senande, Township Clerk