

Township of West Milford

Passaic County, New Jersey

~ Resolution 2018 – 115 ~

RESOLUTION OF THE TOWNSHIP OF WEST MILFORD, COUNTY OF PASSAIC, STATE OF NEW JERSEY AUTHORIZING A TIME EXTENSION REQUEST OF CONSTRUCTION CONTRACT AWARD FOR FY 2016 RIDGE ROAD – SECTION 3, CONTRACT 5, NJDOT MUNICIPAL AID PROGRAM (S.A.G.E. PROJECT DESIGNATION PRO-2016-RIDGE ROAD – SECTION 3, CONTRACT 5-03786)

WHEREAS, prior to the 2016 suspension of the Transportation Trust Fund West Milford Township Municipal Aid projects were completed the year before the spring deadline; and

WHEREAS, the West Milford Township Governing Body took affirmative action on March 26, 2018 to restore the schedule by introduction of capital ordinance 2018-004; and

WHEREAS, the capital funding proposed will support the balance of the FY 2016 Ridge Road – Section 3, Contract 5 and FY 2017 Reservoir Road – Section 3 construction; and

WHEREAS, although the two projects will be completed during the 2018 construction season, the funds will not be available in advance of the FY 2016 Ridge Road – Section 3, Contract 5 deadline for construction contract of April 22, 2018.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Township of West Milford, County of Passaic and State of New Jersey that the New Jersey Department of Transportation is hereby requested to extend the deadline for award of construction contract for Ridge Road – Section 3, Contract 5 from April 22, 2018 to October 22, 2018.

Adopted: April 4, 2018

Adopted this 4th day of April, 2018 and certified as a true copy of an original.

Antoinette Battaglia, Township Clerk