

TOWNSHIP OF WEST MILFORD

Passaic County, New Jersey

~ Resolution 2013 – 313 ~

RESOLUTION OF THE TOWNSHIP OF WEST MILFORD, COUNTY OF PASSAIC AND STATE OF NEW JERSEY AUTHORIZING CHANGE ORDERS NO. 1 THROUGH 4, TO ZENITH CONSTRUCTION SERVICES, INC., FOR THE STREETScape IMPROVEMENT PROJECT FOR AN OVERALL INCREASE OF \$15,325.39

WHEREAS, the Mayor and Council of the Township of West Milford, County of Passaic and State of New Jersey authorized the award of a construction contract for the Streetscape Improvement Project to Zenith Construction Services, Inc., in an amount not to exceed \$295,125.00; and

WHEREAS, field conditions resulted in changes to the decorative wall, pedestrian signals and other minor items; and

WHEREAS, pursuant to the *Change Orders No. 1 through 4* report prepared by Ferriero Engineering, the total amount of increases for the project are \$15,325.39, or 5.19%; and

WHEREAS, based upon the aforementioned changes to the contract, the adjusted total amount of the contract is now \$310,450.39; and

WHEREAS, the Chief Financial Officer has certified to the availability of funds for this change order, said funds to be paid from the remaining balance of a capital appropriation previously approved for road improvements in account number 04-215-55-812-017; and

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Township of West Milford, County of Passaic and State of New Jersey, as follows:

1. The Township Administrator is hereby authorized to exceed the original contract award of \$295,125.00 to Zenith Construction Services, Inc., by an amount not to exceed \$15,325.39 (5.19%).
2. The Township's Chief Financial Officer has certified the availability of funds for same.
3. This resolution shall be available for public inspection in the Office of the Township Clerk.

Adopted: October 23, 2013

Adopted this 23rd day of October 2013
and certified as a true copy of an original.

Antoinette Battaglia, Township Clerk